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ESTIMATE RUN 03/25/2011

ESTIMATE SUMMARY 11:30:55

CONTID: C16170         ESTIMATE NO: 0019 PROG 2005

PCN: 16170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 104TH AVENUE BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR0253-198                    

I-25: 104TH AVENUE BRIDGE REPL

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/25/2011 DATE TIME STARTED 06/29/2009

5670 FRANKLIN STREET DATE LET 04/23/2009 DATE WORK BEGAN 06/29/2009

 DATE AWARDED 05/04/2009 DATE TIME STOPPED 12/20/2010

 DATE CONTRACT EXECUTED 05/20/2009 DATE ACCEPTED 12/20/2010

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 06/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,128,609.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,467,497.44 NON-PARTICIPATING 18,014.33

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.02

CALENDAR DAYS

CALENDAR DAYS

86.94%

931,265.90

18,014.33

18,014.33

18,014.33

$

$

$

$

61,400.00

6,135,943.83

6,197,343.83

0.00

6,197,343.83

-97,012.46

0.00

6,100,331.37

0.00

AMOUNT DUE 6,100,331.37 18,014.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,014.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

518.5 TIME ALLOW: 540

ORIG TIME ALLOW: 540
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 2.700

0.000

201-00001  
 

2.720

ACRE

3,500.00000 9,450.002.700

0.00

0008 Added Item (Lump Sum)/ J&S Supply Lien -1.000

1.000

900-00014  
 

0.000

L S 

5,193.63000 0.000.000

5,193.63

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0015 Removal of Tree 7.000

0.000

202-00010  
 

16.000

EACH

185.00000 1,295.007.000

0.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

225.00000 450.002.000

0.00

0025 Removal of Embankment Protector Type 5 1.000

0.000

202-00024  
 

1.000

EACH

150.00000 150.001.000

0.00

0030 Removal of Ditch Lining 370.000

0.000

202-00025  
 

370.000

LF  

8.00000 2,960.00370.000

0.00

0035 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

100.00000 200.002.000

0.00

0040 Removal of Delineator 17.000

0.000

202-00090  
 

20.000

EACH

8.00000 136.0017.000

0.00

0045 Removal of Concrete Median Cover Material 647.000

0.000

202-00190  
 

679.000

SY  

5.50000 3,558.50647.000

0.00

0050 Removal of Median Cover 11.700

0.300

202-00195  
 

12.000

SY  

18.00000 216.0012.000

5.40
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Removal of Sidewalk 1,036.500

0.500

202-00200  
 

1,146.800

SY  

8.00000 8,296.001,037.000

4.00

0060 Removal of Curb 252.000

0.000

202-00201  
 

870.000

LF  

0.50000 126.00252.000

0.00

0065 Removal of Gutter 215.500

0.500

202-00202  
 

216.000

LF  

3.00000 648.00216.000

1.50

0070 Removal of Curb and Gutter 3,429.000

0.000

202-00203  
 

3,429.000

LF  

3.00000 10,287.003,429.000

0.00

0075 Removal of Concrete Curb Ramp 209.700

0.300

202-00206  
 

210.000

SY  

11.00000 2,310.00210.000

3.30

0080 Removal of Concrete Pavement 111.550

0.450

202-00210  
 

112.000

SY  

14.00000 1,568.00112.000

6.30

0085 Removal of Asphalt Mat 12,354.600

0.400

202-00220  
 

16,006.000

SY  

5.35000 66,099.2512,355.000

2.14

0087 Removal of Asphalt Mat (Special) Exp. Device Ra mps 160.000

0.000

202-00226  
 

160.000

SY  

19.00000 3,040.00160.000

0.00

0090 Removal of Asphalt Mat (Planing) 2,539.870

0.130

202-00240  
 

4,389.870

SY  

2.54000 6,451.602,540.000

0.33

0092 Removal of Asphalt Mat (Special) 1,850.000

0.000

202-00226  
 

1,850.000

SY  

3.97000 7,344.501,850.000

0.00

0095 *Removal of Pavement Marking 9,824.000

238.000

202-00250  
 

10,062.000

SF  

1.00000 10,062.0010,062.000

238.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Removal of Ground Sign 7.000

0.000

202-00810  
 

7.000

EACH

35.00000 245.007.000

0.00

0105 Removal of Sign Panel 2.000

0.000

202-00821  
 

2.000

EACH

35.00000 70.002.000

0.00

0110 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

5,945.00000 5,945.001.000

0.00

0115 Removal of Concrete Foundation and Slab 0.000

0.000

202-00950  
 

0.000

SY  

350.00000 0.000.000

0.00

0120 *Removal of Guardrail Type 3 857.000

0.000

202-01130  
 

857.000

LF  

2.15000 1,842.55857.000

0.00

0125 Removal of Guardrail Type 7 282.000

0.000

202-01170  
 

282.000

LF  

18.00000 5,076.00282.000

0.00

0130 *Removal of End Anchorage 3.000

0.000

202-01300  
 

6.000

EACH

144.25000 432.753.000

0.00

0135 *Clean Valve Box 0.000

0.000

202-04005  
 

2.000

EACH

170.00000 0.000.000

0.00

0140 Unclassified Excavation (Complete In Place) 18,253.000

0.000

203-00010  
 

18,253.000

CY  

9.00000 164,277.0018,253.000

0.00

0145 Muck Excavation 1,944.000

0.000

203-00100  
 

2,000.000

CY  

15.00000 29,160.001,944.000

0.00

0150 Proof Rolling 9.000

0.000

203-01100  
 

10.000

HOUR

90.00000 810.009.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Potholing 27.250

-0.250

203-01597  
 

30.000

HOUR

215.00000 5,805.0027.000

-53.75

0160 Sweeping (With Pickup Broom) 164.500

0.500

203-01622  
 

165.000

HOUR

125.00000 20,625.00165.000

62.50

0165 Topsoil 373.000

0.000

207-00205  
 

373.000

CY  

50.00000 18,650.00373.000

0.00

0170 *Erosion Log (12 Inch) 1,226.000

0.000

208-00002  
 

1,300.000

LF  

3.90000 4,781.401,226.000

0.00

0175 *Silt Fence 3,282.000

0.000

208-00020  
 

3,282.000

LF  

0.90000 2,953.803,282.000

0.00

0180 *Gravel Bag 484.000

0.000

208-00034  
 

650.000

LF  

9.45000 4,573.80484.000

0.00

0185 *Concrete Washout Structure 2.000

0.000

208-00045  
 

6.000

EACH

450.00000 900.002.000

0.00

0190 *Storm Drain Inlet Protection 10.000

0.000

208-00050  
 

15.000

EACH

175.00000 1,750.0010.000

0.00

0195 *Vehicle Tracking Pad 10.000

0.000

208-00070  
 

10.000

EACH

1,050.00000 10,500.0010.000

0.00

0200 *Removal and Disposal of Sediment (Labor) 78.000

0.000

208-00103  
 

120.000

HOUR

35.00000 2,730.0078.000

0.00

0205 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

75.00000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Erosion Control Supervisor 616.000

0.000

208-00205  
 

616.000

HOUR

25.00000 15,400.00616.000

0.00

0215 Reset Ground Sign 20.000

0.000

210-00810  
 

45.000

EACH

180.00000 3,600.0020.000

0.00

0220 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

50.00000 100.002.000

0.00

0225 *Reset Fire Preemption Unit and Timer 2.000

0.000

210-00866  
 

2.000

EACH

353.00000 706.002.000

0.00

0230 Adjust Valve Box 3.000

0.000

210-04050  
 

8.000

EACH

125.00000 375.003.000

0.00

0235 Dewatering 1.000

0.000

211-03005  
 

1.000

L S 

18,000.00000 18,000.001.000

0.00

0237 Added Item (Square Yard)/ Landscaping Rock 0.000

1,450.000

900-00022  
 

1,450.000

SY  

5.05000 7,322.501,450.000

7,322.50

0240 *Seeding (Native) 3.800

0.000

212-00006  
 

5.000

ACRE

650.00000 2,470.003.800

0.00

0245 *Soil Conditioning 3.500

0.000

212-00032  
 

5.000

ACRE

1,650.00000 5,775.003.500

0.00

0250 *Mulching (Weed Free) 3.590

0.010

213-00003  
 

5.000

ACRE

950.00000 3,420.003.600

9.50

0255 *Mulch Tackifier 688.000

0.000

213-00061  
 

688.000

LB  

2.15000 1,479.20688.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Soil Binder 0.000

0.000

213-00100  
 

5.000

ACRE

415.00000 0.000.000

0.00

0265 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

8.000

EACH

325.40000 0.000.000

0.00

0270 *Soil Retention Blanket (Straw/Coconut) 3,365.600

0.400

216-00041  
 

3,880.000

SY  

2.00000 6,732.003,366.000

0.80

0275 *Soil Retention Mat (Cellular) 500.000

0.000

216-00045  
 

500.000

SY  

9.00000 4,500.00500.000

0.00

0280 *Herbicide Treatment 0.000

0.000

217-00020  
 

10.000

HOUR

90.00000 0.000.000

0.00

0285 *Prairie Dog Management 1.000

0.000

240-00100  
 

1.000

L S 

7,895.00000 7,895.001.000

0.00

0290 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0295 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

59.00000 0.000.000

0.00

0300 *Health and Safety Officer 7.500

0.500

250-00110  
 

20.000

HOUR

78.00000 624.008.000

39.00

0305 Aggregate Base Course (Class 6) 384.700

0.300

304-06007  
 

385.000

CY  

22.00000 8,470.00385.000

6.60

0310 *Hot Mix Asphalt (Patching) (Asphalt) 300.060

0.000

403-00720  
 

300.060

TON 

93.95000 28,190.64300.060

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 5,492.620

0.000

403-33841  
 

7,586.000

TON 

39.40000 216,409.235,492.620

0.00

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,029.840

0.000

403-34871  
 

2,131.000

TON 

58.95000 119,659.072,029.840

0.00

0325 Concrete Pavement (6 Inch) 54.900

0.100

412-00600  
 

62.000

SY  

36.00000 1,980.0055.000

3.60

0330 Concrete Pavement (6 Inch) (Fast Track) 14.200

-0.200

412-00605  
 

221.000

SY  

42.00000 588.0014.000

-8.40

0335 Geotextile (Erosion Control) (Class B) 184.200

-0.200

420-00101  
 

184.200

SY  

8.00000 1,472.00184.000

-1.60

0340 *Drilled Caisson (42 Inch) 34.000

0.000

503-00042  
 

34.000

LF  

248.00000 8,432.0034.000

0.00

0345 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

277.00000 11,634.0042.000

0.00

0350 Riprap (9 Inch) 40.000

0.000

506-00209  
 

40.000

CY  

65.00000 2,600.0040.000

0.00

0355 Concrete Class B 2.700

0.000

601-01000  
 

2.700

CY  

450.00000 1,215.002.700

0.00

0360 18 Inch Steel End Section 0.000

0.000

603-30018  
 

1.000

EACH

180.00000 0.000.000

0.00

0365 24 Inch Steel End Section 2.000

0.000

603-30024  
 

2.000

EACH

180.00000 360.002.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 18 Inch Plastic Pipe 66.000

0.000

603-50018  
 

102.000

LF  

35.00000 2,310.0066.000

0.00

0375 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0380 *Guardrail Type 3 (6-3 Post Spacing) 364.500

0.500

606-00301  
 

377.000

LF  

15.60000 5,694.00365.000

7.80

0385 *Guardrail Type 7 (Style CA) 422.000

0.000

606-00710  
 

422.000

LF  

65.00000 27,430.00422.000

0.00

0390 *Guardrail Type 7 (Style CD) 276.000

0.000

606-00730  
 

276.000

LF  

90.00000 24,840.00276.000

0.00

0395 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

5.000

EACH

592.15000 2,960.755.000

0.00

0400 *Transition Type 3G 2.000

0.000

606-01370  
 

3.000

EACH

1,032.45000 2,064.902.000

0.00

0405 *Transition Type 3H 2.000

0.000

606-01380  
 

2.000

EACH

585.75000 1,171.502.000

0.00

0410 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

3.000

EACH

1,767.45000 3,534.902.000

0.00

0415 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,428.20000 2,856.402.000

0.00

0420 *Fence (Plastic) 873.000

0.000

607-11525  
 

873.000

LF  

3.00000 2,619.00873.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Concrete Sidewalk (6 Inch) 681.400

-0.400

608-00006  
 

777.000

SY  

25.00000 17,025.00681.000

-10.00

0430 Concrete Curb Ramp 156.000

0.000

608-00010  
 

190.000

SY  

95.00000 14,820.00156.000

0.00

0435 Curb and Gutter Type 2 (Section I-B) 1,871.000

0.000

609-21010  
 

2,096.000

LF  

11.00000 20,581.001,871.000

0.00

0440 Curb and Gutter Type 2 (Section II-B) 1,490.000

0.000

609-21020  
 

1,490.000

LF  

15.00000 22,350.001,490.000

0.00

0445 Gutter Type 2 (4 Foot) 146.000

0.000

609-24004  
 

146.000

LF  

19.00000 2,774.00146.000

0.00

0450 Curb and Gutter Type 2 (Section II-B) (Fast Tra ck) 38.000

0.000

609-31020  
 

104.000

LF  

21.00000 798.0038.000

0.00

0455 Median Cover Material (6 Inch Patterned Concret e) 9,540.000

0.000

610-00026  
 

11,976.000

SF  

6.75000 64,395.009,540.000

0.00

0460 *2 Inch Electrical Conduit 128.000

0.000

613-00200  
 

759.000

LF  

2.68000 343.04128.000

0.00

0460 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

2.68000 0.000.000

0.00

0460 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

2.39000 0.000.000

0.00

0460 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

0.52000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *2 Inch Electrical Conduit (Bored) 5,502.000

0.000

613-00206  
 

5,502.000

LF  

5.29000 29,105.585,502.000

0.00

0470 *3 Inch Electrical Conduit (Bored) 1,354.000

0.000

613-00306  
 

1,354.000

LF  

14.16000 19,172.641,354.000

0.00

0475 *2 Inch Electrical Conduit (Plastic) 936.000

0.000

613-01200  
 

936.000

LF  

3.27000 3,060.72936.000

0.00

0475 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000

0.000LF  

3.27000 0.000.000

0.00

0475 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000

0.000LF  

0.95657 0.000.000

0.00

0475 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000

0.000LF  

0.52000 0.000.000

0.00

0480 *3 Inch Electrical Conduit (Plastic) 244.000

0.000

613-01300  
 

500.000

LF  

5.53000 1,349.32244.000

0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000

0.000LF  

5.53000 0.000.000

0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000

0.000LF  

1.52709 0.000.000

0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000

0.000LF  

1.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000

0.000LF  

1.00000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Pull Box (24"x36"x18") 9.000

0.000

613-07034  
 

9.000

EACH

574.00000 5,166.009.000

0.00

0490 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

8,634.00000 8,634.001.000

0.00

0495 *Light Standard Steel (30 Foot) 2.000

0.000

613-32300  
 

2.000

EACH

3,544.00000 7,088.002.000

0.00

0495 MATERIAL ALLOWANCE Light Standard Steel (30 Foo t) 0.000

0.000DOL 

4,637.64000 0.000.000

0.00

0495 MATERIAL ALLOWANCE Light Std Steel (30ft) 0.000

0.000EACH

2,318.82000 0.000.000

0.00

0500 *Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

539.00000 1,078.002.000

0.00

0505 *Luminaire High Pressure Sodium (250 Watt) 10.000

0.000

613-70250  
 

10.000

EACH

295.00000 2,950.0010.000

0.00

0505 MATERIAL ALLOWANCE Luminaire High Pressure Sodi um (250 
Watt)

0.000

0.000EACH

295.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE Luminaire High Pressure Sodi um (250 
Watt)

0.000

0.000EACH

126.22000 0.000.000

0.00

0510 Sign Panel (Class I) 99.000

0.000

614-00011  
 

99.000

SF  

15.00000 1,485.0099.000

0.00

0515 Sign Panel (Class II) 67.000

0.000

614-00012  
 

67.000

SF  

18.00000 1,206.0067.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 Sign Panel (Class III) 35.000

0.000

614-00013  
 

35.000

SF  

22.00000 770.0035.000

0.00

0525 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 13.000

0.000

614-01583  
 

13.000

EACH

400.00000 5,200.0013.000

0.00

0530 *Pedestrian Signal Face (16) 8.000

0.000

614-70117  
 

8.000

EACH

446.00000 3,568.008.000

0.00

0530 MATERIAL ALLOWANCE Pedestrian Signal Face (16) 0.000

0.000DOL 

2,120.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE Pedestrian Signal Face (16) 0.000

0.000EACH

265.00000 0.000.000

0.00

0535 *Traffic Signal Face (12-12-12) 22.000

0.000

614-70336  
 

28.000

EACH

628.00000 13,816.0022.000

0.00

0535 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000

0.000DOL 

8,715.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000

0.000EACH

415.00000 0.000.000

0.00

0540 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

2.000

EACH

14,175.00000 28,350.002.000

0.00

0540 MATERIAL ALLOWANCE Traffic Signal Controller Ca binet 0.000

0.000EACH

14,175.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE Traffic Signal Controller Ca binet 0.000

0.000DOL 

496.00000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Loop Detector Wire 0.000

0.000

614-72875  
 

390.000

LF  

5.40000 0.000.000

0.00

0550 *Intersection Detection System (Camera) 6.000

0.000

614-72886  
 

6.000

EACH

5,370.00000 32,220.006.000

0.00

0550 MATERIAL ALLOWANCE Intersection Detection Syste m 
(Camera)

0.000

0.000EACH

5,370.00000 0.000.000

0.00

0550 MATERIAL ALLOWANCE Intersection Detection Syste m 
(Camera)

0.000

0.000DOL 

9,036.00000 0.000.000

0.00

0550 MATERIAL ALLOWANCE Intersection Detection Syste m 
(Camera)

0.000

0.000EACH

4,209.67000 0.000.000

0.00

0555 *Traffic Signal-Light Pole Steel (1 Mast Arm) 4.000

0.000

614-81010  
 

4.000

EACH

8,572.00000 34,288.004.000

0.00

0555 MATERIAL ALLOWANCE Traffic Signal Pole Steel (1  Mast 
Arm)

0.000

0.000EACH

8,572.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Traffic Signal Pole Steel (1  Mast 
Arm)

0.000

0.000DOL 

23,528.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (1 
Mast Arm)

0.000

0.000EACH

6,482.00000 0.000.000

0.00

0560 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000

0.000

614-81165  
 

2.000

EACH

21,677.00000 43,354.002.000

0.00

0560 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel(1-65
FT. Mast)

0.000

0.000EACH

21,677.00000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0560 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 
(1-65 ft mast arm)

0.000

0.000DOL 

29,206.00000 0.000.000

0.00

0560 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 
(1-65ft Mast Arm)

0.000

0.000EACH

16,103.00000 0.000.000

0.00

0565 *Traffic Signal-Light Pole Steel (2-50 Foot Mas t Arm) 2.000

0.000

614-81250  
 

2.000

EACH

20,381.00000 40,762.002.000

0.00

0565 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 
(2-50' Mast Arm)

0.000

0.000EACH

20,381.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 
(2-50 ft mast arm)

0.000

0.000DOL 

27,816.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 
(2-50ft mast arm)

0.000

0.000EACH

14,808.00000 0.000.000

0.00

0570 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4.000

EACH

712.00000 2,848.004.000

0.00

0570 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole  Steel 0.000

0.000DOL 

2,200.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole  Steel 0.000

0.000EACH

550.00000 0.000.000

0.00

0575 *Fiber Optic Cable (Single Mode) (24 Strands) 1,558.000

0.000

614-87424  
 

1,920.000

LF  

2.01000 3,131.581,558.000

0.00

0575 MATERIAL ALLOWANCE Fiber Optic Cable (Single Mo de) (24 
Strands)

0.000

0.000LF  

2.01000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0575 MATERIAL ALLOWANCE FO 24 strand 0.000

0.000LF  

0.31000 0.000.000

0.00

0580 *Splice Fiber Optic Cable (48 Strand) 2.000

0.000

614-87548  
 

2.000

EACH

2,689.00000 5,378.002.000

0.00

0585 Embankment Protector Type 3 1.000

0.000

615-00030  
 

1.000

EACH

750.00000 750.001.000

0.00

0590 *Detour Pavement 1,294.000

0.000

621-00450  
 

1,460.000

SY  

31.00000 40,114.001,294.000

0.00

0595 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0600 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

600,000.00000 600,000.001.000

0.00

0605 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0610 *Epoxy Pavement Marking 74.000

0.000

627-00005  
 

102.000

GAL 

57.00000 4,218.0074.000

0.00

0615 *Pavement Marking Paint (Low VOC Solvent Base) 249.230

-0.230

627-00012  
 

300.000

GAL 

26.00000 6,474.00249.000

-5.98

0620 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

1,678.000

SF  

8.90000 0.000.000

0.00

0625 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

493.000

0.000

627-30327  
 

493.000

SF  

14.00000 6,902.00493.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 1,882.000

0.000

627-30332  
 

1,882.000

SF  

9.00000 16,938.001,882.000

0.00

0635 Survey Monument (Type 1) 2.000

0.000

629-01001  
 

2.000

EACH

325.00000 650.002.000

0.00

0640 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

1.000

EACH

325.00000 0.000.000

0.00

0645 *Flagging 1,841.000

0.000

630-00000  
 

1,900.000

HOUR

25.00000 46,025.001,841.000

0.00

0650 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0655 *Traffic Control Inspection 281.000

0.000

630-00007  
 

330.000

DAY 

100.00000 28,100.00281.000

0.00

0660 *Traffic Control Management 254.000

0.000

630-00012  
 

254.000

DAY 

400.00000 101,600.00254.000

0.00

0665 *Uniformed Traffic Control Coordination 22.000

0.000

630-00015  
 

50.000

HOUR

20.00000 440.0022.000

0.00

0670 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0675 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

13.000

EACH

50.00000 650.0013.000

0.00

0680 *Construction Traffic Sign (Panel Size A) 61.000

0.000

630-80341  
 

61.000

EACH

50.00000 3,050.0061.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *Construction Traffic Sign (Panel Size B) 98.000

0.000

630-80342  
 

98.000

EACH

50.00000 4,900.0098.000

0.00

0690 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

10.000

EACH

50.00000 400.008.000

0.00

0695 *Construction Traffic Sign (Special) 96.000

0.000

630-80344  
 

96.000

SF  

10.00000 960.0096.000

0.00

0700 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

8.000

EACH

4,000.00000 32,000.008.000

0.00

0705 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

8.000

0.000

630-80358  
 

8.000

EACH

500.00000 4,000.008.000

0.00

0710 *Drum Channelizing Device 450.000

0.000

630-80360  
 

450.000

EACH

40.00000 18,000.00450.000

0.00

0715 Guardrail Type 7 (Temporary) 3,370.000

0.000

630-80376  
 

4,500.000

LF  

22.00000 74,140.003,370.000

0.00

0720 *Traffic Cone 500.000

0.000

630-80380  
 

500.000

EACH

7.00000 3,500.00500.000

0.00

0725 Impact Attenuator (Temporary) 16.000

0.000

630-85010  
 

16.000

EACH

3,500.00000 56,000.0016.000

0.00

0730 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0735 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

17,935.00000 35,870.002.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

350,000.000

F A 

1.00000 0.000.000

0.00

0745 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0750 F/A Asphalt Pavement Incentive -3,068.040

0.000

700-70012  
 

24,900.000

F A 

1.00000 -3,068.04-3,068.040

0.00

0755 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Roadway Smoothness Incentive -2,871.680

0.000

700-70018  
 

0.000

F A 

1.00000 -2,871.68-2,871.680

0.00

0765 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

127,500.000

F A 

1.00000 0.000.000

0.00

0770 F/A On-The-Job Trainee 1,118.800

190.200

700-70021  
 

5,760.000

HOUR

1.00000 1,309.001,309.000

190.20

0775 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0780 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0785 F/A Dispute Resolution Board 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0790 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70074  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0800 F/A Erosion Control 8,702.940

0.000

700-70380  
 

14,000.000

F A 

1.00000 8,702.948,702.940

0.00

0805 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1095 Added Item (Lump Sum)/ Relocate 12 Strand Fiber  Optic 
Line

1.000

0.000

900-00014  
 

1.000

L S 

5,461.70000 5,461.701.000

0.00

1100 Added Item (Foot)/ 18" Caisson 16.000

0.000

900-00012  
 

16.000

LF  

141.90000 2,270.4016.000

0.00

1105 Added Item (Foot)/ 36" Caisson 76.000

0.000

900-00012  
 

76.000

LF  

248.60000 18,893.6076.000

0.00

1110 Construction Surveying (Hourly) Contractor Surv eying 
(Hour)

29.000

0.000

625-00001  
 

30.000

HOUR

100.00000 2,900.0029.000

0.00

1115 Added Item (Dollar)/ Uniformed Traffic Control (Officer
Time)

18,387.500

0.000

900-00006  
 

21,000.000

DOL 

1.00000 18,387.5018,387.500

0.00

1120 Added Item (Lump Sum)/ 96 Strand Fiber Repair 1.000

0.000

900-00014  
 

1.000

L S 

914.10000 914.101.000

0.00

1125 Added Item (Each)/ Additional Sanitary Facility 1.000

0.000

900-00007  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00
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PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 Aggregate Base Course (Special) Aggregate Base Course 
(Class 6) (Special)

1,575.000

0.000

304-09000  
 

3,038.000

CY  

18.00000 28,350.001,575.000

0.00

CAT 2,673,162.6413,017.373,497,434.92CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY ENHANCEMENTS 

0813 Removal of Tree 9.000

0.000

202-00010  
 

9.000

EACH

185.00000 1,665.009.000

0.00

0815 Structure Excavation 277.000

0.000

206-00000  
 

277.000

CY  

8.00000 2,216.00277.000

0.00

0820 Structure Backfill (Class 2) 94.000

0.000

206-00200  
 

188.000

CY  

23.00000 2,162.0094.000

0.00

0825 *Mulching (Decorative) 493.000

0.000

213-00005  
 

493.000

CF  

5.50000 2,711.50493.000

0.00

0830 *Landscape Weed Barrier Fabric 109.000

0.000

213-00070  
 

120.000

SY  

4.25000 463.25109.000

0.00

0835 *Concrete Landscape Border 0.000

0.000

213-00300  
 

230.000

LF  

8.25000 0.000.000

0.00

0837 Added Item (Foot)/ Concrete Landscape Border (S pecial) 0.000

230.000

900-00012  
 

230.000

LF  

21.52000 4,949.60230.000

4,949.60

0840 *Drilled Caisson (18 Inch) 354.600

0.400

503-00018  
 

355.000

LF  

75.00000 26,625.00355.000

30.00

0845 *Soil Nail Wall 374.300

-0.300

504-06400  
 

374.300

SF  

23.00000 8,602.00374.000

-6.90
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PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0850 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

1.300

CY  

275.00000 0.000.000

0.00

0855 Pedestrian Railing (Steel) 85.000

0.000

514-00200  
 

85.000

LF  

115.00000 9,775.0085.000

0.00

0855 MATERIAL ALLOWANCE Short Ped Rail 0.000

0.000LF  

26.17000 0.000.000

0.00

0860 Pedestrian Railing (Steel)(Special) 508.000

0.000

514-00201  
 

508.000

LF  

140.00000 71,120.00508.000

0.00

0860 MATERIAL ALLOWANCE Tall Ped Rail 0.000

0.000LF  

39.41000 0.000.000

0.00

0865 Concrete Class D 108.000

0.000

601-03000  
 

108.000

CY  

550.00000 59,400.00108.000

0.00

0867 Added Item (Cubic Yard)/ Price Adjustment (Conc  CL D 
monument)(High Air)

-2.000

0.000

900-00004  
 

0.000

CY  

137.50000 -275.00-2.000

0.00

0870 Concrete Class D (Wall) 14.500

0.000

601-03050  
 

14.500

CY  

500.00000 7,250.0014.500

0.00

0875 Precast Concrete Unit 11.000

0.000

601-21010  
 

11.000

CY  

1,200.00000 13,200.0011.000

0.00

0875 MATERIAL ALLOWANCE Precast Monument Domes 0.000

0.000CY  

727.27272 0.000.000

0.00

0880 *Structural Concrete Coating 7,121.000

0.000

601-40301  
 

13,700.000

SF  

1.00000 7,121.007,121.000

0.00
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PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0885 *Reinforcing Steel (Epoxy Coated) 13,032.600

0.400

602-00020  
 

13,033.000

LB  

0.65000 8,471.4513,033.000

0.26

0890 *3/4 Inch Electrical Conduit 878.000

0.000

613-00075  
 

878.000

LF  

12.94000 11,361.32878.000

0.00

0895 *2 Inch Electrical Conduit 670.000

0.000

613-00200  
 

1,265.000

LF  

2.68000 1,795.60670.000

0.00

0895 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

2.68000 0.000.000

0.00

0895 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

0.52000 0.000.000

0.00

0900 *Pull Box (Surface Mounted) 18.000

0.000

613-07010  
 

18.000

EACH

158.00000 2,844.0018.000

0.00

0905 *Pull Box (24"x36"x18") 10.000

0.000

613-07034  
 

10.000

EACH

574.00000 5,740.0010.000

0.00

0905 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000

0.000EACH

574.00000 0.000.000

0.00

0905 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000

0.000EACH

302.00000 0.000.000

0.00

0905 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000

0.000EACH

160.00000 0.000.000

0.00

0905 MATERIAL ALLOWANCE pull boxes 0.000

0.000EACH

302.00000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0905 MATERIAL ALLOWANCE pull boxes 0.000

0.000EACH

302.00000 0.000.000

0.00

0910 *Wiring (Special) 1.000

0.000

613-10010  
 

1.000

L S 

9,179.00000 9,179.001.000

0.00

0915 *Floodlight 9.000

0.000

613-15000  
 

9.000

EACH

1,016.00000 9,144.009.000

0.00

0915 MATERIAL ALLOWANCE Floodlight 0.000

0.000EACH

1,016.00000 0.000.000

0.00

0915 MATERIAL ALLOWANCE Floodlight 0.000

0.000EACH

722.05000 0.000.000

0.00

0920 *Light Standard and Luminaire (Decorative) 18.000

0.000

613-16010  
 

20.000

EACH

1,684.00000 30,312.0018.000

0.00

0920 MATERIAL ALLOWANCE Enhancement light fixures 0.000

0.000EACH

1,235.60000 0.000.000

0.00

0925 *Concrete Foundation Pad 9.000

0.000

613-40000  
 

9.000

EACH

109.00000 981.009.000

0.00

0930 *Photoelectric Cell 1.000

0.000

613-50010  
 

1.000

EACH

132.00000 132.001.000

0.00

0935 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

4,054.00000 4,054.001.000

0.00

0935 MATERIAL ALLOWANCE Lighting Control Center 0.000

0.000EACH

4,054.00000 0.000.000

0.00
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PCN: 16170-BID    ESTIMATE RUN

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 ROADWAY ENHANCEMENTS 

0935 MATERIAL ALLOWANCE Lighting Control Center 0.000

0.000EACH

3,125.00000 0.000.000

0.00

0940 *Branch Circuit Panel (Special) 1.000

0.000

613-81800  
 

1.000

EACH

1,580.00000 1,580.001.000

0.00

0945 *Sign Panel (Special) 126.000

0.000

614-00035  
 

750.000

SF  

30.00000 3,780.00126.000

0.00

0945 MATERIAL ALLOWANCE NG letters, NG Logo, 104th A ve. 0.000

0.000SF  

12.65000 0.000.000

0.00

1135 Added Item (Lump Sum)/ Soil Nail Wall Liner 1.000

0.000

900-00014  
 

1.000

L S 

12,606.45000 12,606.451.000

0.00

1140 Added Item (Lump Sum)/ Pedestrian Railing End C aps 1.000

0.000

900-00014  
 

1.000

L S 

8,363.40000 8,363.401.000

0.00

CAT 327,329.574,972.96362,336.82CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-17-ADP 

0950 *Removal of Bridge (3 Phase) 1.000

0.000

202-00400  
 

1.000

EACH

150,000.00000 150,000.001.000

0.00

0955 Structure Excavation 1,573.000

0.000

206-00000  
 

1,573.000

CY  

8.00000 12,584.001,573.000

0.00

0960 Structure Backfill (Class 1) 1,176.000

0.000

206-00100  
 

1,176.000

CY  

12.00000 14,112.001,176.000

0.00

0965 Structure Backfill (Class 2) 123.000

0.000

206-00200  
 

123.000

CY  

23.00000 2,829.00123.000

0.00



CONTID: C16170         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADP 

0970 Mechanical Reinforcement of Soil 1,092.000

0.000

206-00360  
 

1,092.000

CY  

18.00000 19,656.001,092.000

0.00

0975 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0980 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0985 Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0990 Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0995 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 698.100

0.000

403-34871  
 

698.100

TON 

58.95000 41,153.00698.100

0.00

1000 *Drilled Caisson (30 Inch) 908.400

-0.400

503-00030  
 

908.400

LF  

75.00000 68,100.00908.000

-30.00

1005 *Drilled Caisson (54 Inch) 222.700

0.300

503-00054  
 

223.000

LF  

180.00000 40,140.00223.000

54.00

1010 *Soil Nail Wall 4,218.000

0.000

504-06400  
 

4,218.000

SF  

23.00000 97,014.004,218.000

0.00

1015 Concrete Slope and Ditch Paving (Reinforced) 186.000

0.000

507-00100  
 

186.000

CY  

275.00000 51,150.00186.000

0.00

1020 Bridge Drain 4.000

0.000

513-00600  
 

4.000

EACH

3,400.00000 13,600.004.000

0.00



CONTID: C16170         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 16170-BID    ESTIMATE RUN 03/25/2011

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADP 

1025 *Waterproofing (Membrane) 4,137.000

0.000

515-00120  
 

4,165.000

SY  

11.36000 46,996.324,137.000

0.00

1030 Bridge Expansion Device (0-4 Inch) 294.000

0.000

518-01004  
 

294.000

LF  

115.00000 33,810.00294.000

0.00

1030 MATERIAL ALLOWANCE Expansion Device 0.000

0.000LF  

88.00000 0.000.000

0.00

1035 Concrete Class D (Bridge) 1,883.100

0.000

601-03040  
 

1,961.800

CY  

220.00000 414,282.001,883.100

0.00

1037 Added Item (Dollar)/ Class D Bridge -11,220.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -11,220.00-11,220.000

0.00

1040 Concrete Class D (Wall) 136.100

0.000

601-03050  
 

136.100

CY  

500.00000 68,050.00136.100

0.00

1045 *Structural Concrete Coating 1,833.000

0.000

601-40300  
 

6,578.000

SY  

9.00000 16,497.001,833.000

0.00

1050 *Reinforcing Steel (Epoxy Coated) 398,417.000

0.000

602-00020  
 

398,417.000

LB  

0.65000 258,971.05398,417.000

0.00

1055 *Bridge Rail Type 7 595.000

0.000

606-10700  
 

595.000

LF  

90.00000 53,550.00595.000

0.00

1060 *3/4 Inch Electrical Conduit 74.000

0.000

613-00075  
 

74.000

LF  

12.94000 957.5674.000

0.00

1065 *2 Inch Electrical Conduit 1,911.000

0.000

613-00200  
 

2,060.000

LF  

2.68000 5,121.481,911.000

0.00
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PCN: 16170-BID    ESTIMATE RUN

PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-ADP 

1065 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

2.68000 0.000.000

0.00

1065 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000

0.000LF  

0.52000 0.000.000

0.00

1070 *Luminaire High Pressure Sodium (150 Watt) 2.000

0.000

613-70150  
 

2.000

EACH

973.00000 1,946.002.000

0.00

1075 *Prestressed Concrete Box (Depth 32" Through 48 ") 35,075.000

0.000

618-01994  
 

35,075.000

SF  

47.77000 1,675,532.7535,075.000

0.00

1075 MATERIAL ALLOWANCE Girders 0.000

0.000DOL 

399,783.51000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

32.77000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

32.77000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

32.77000 0.000.000

0.00

1145 Added Item (Lump Sum)/ Double Meter Pedestal 1.000

0.000

900-00014  
 

1.000

L S 

619.43000 619.431.000

0.00

CAT 3,135,451.5924.003,207,437.99CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1080 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00
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PROJECT: BR0253-198                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1085 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

28,000.00000 28,000.001.000

0.00

1090 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

CAT 61,400.000.0061,400.00CURRENT AMT0400 $ $ $

$ 6,197,343.8018,014.33$7,128,609.73$CURRENT AMTPROJECT TOTAL


